

EUniQ Project: Updated Planning Overview

Action line	Relevant partners	Objective	Deliverable
1. Roadmap Group	Lead partner: NVAO Other partners: QA agencies ENQA, ESU, EUA	To generally manage the project, the attainment of the schedule and the production of deliverables.	Final report (Dec. 2021) - Report on realisations & achieved outcomes
2. Resonance Group	Lead partner: Flanders Other partners: Ministries	To guide, monitor and evaluate the work of the Roadmap Group, to reflect on methodologies and pertinent legal issues, to involve other stakeholders.	Analysis of the proposed methodology (Feb. 2021) - Analysis, feedback and ways forward European Universities, legal frameworks and the ESG (Oct. 2021)
3. Methodological development	Partners: All partners	To develop a draft assessment methodology for (European) University Networks.	Pilot assessment framework (Feb. 2020) - what will be assessed, how will this be organised and which information will be used.
4. Pilot procedures	Partners: QA agencies	To pilot the developed draft assessment methodology.	Training day for experts and networks (Mar. 2020) Panel report template (Feb. 2020) Assessment reports (Jan. 2021)
5. Enhancement & valorisation	Partners: All partners	To convert the lessons learnt into a development roadmap for QA and the piloted methodology into a final methodology.	QA Development Roadmap (Oct. 2021) European Approach for Comprehensive QA of (European) University Networks (Oct. 2021)
6. Peer Support	Partners: All partners	To maintain the focus on peer support, to reach out to all the stakeholders	Project website (Aug. 2019) ▲ Peer Support newsletter (Sep., Nov. 2019; Mar., Jun., Aug., Sep., Oct. 2021) Peer Support & Kick-off Event (Oct. 2019) Peer Support & Feedback Event (Mar. 2021) Peer Support & Dissemination Event (Sep. 2021)