

Project overview

2019								2020												2021			
May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1												★											★
2							★													★			
	3						★																
				4				★		★						★							
														5				★		★			
6	▲			▲	★		▲			▲			★			▲			▲			★	▲

Action line	Relevant partners	Objective	Deliverable
1. Roadmap Group	Lead partner: NVAO Other partners: QA agencies ENQA, ESU, EUA	To generally manage the project, the attainment of the schedule and the production of deliverables.	Progress report (May 2020) - Report on results & development of deliverables Final report (April 2021) - Report on realisations & achieved outcomes
2. Resonance Group	Lead partner: Flanders Other partners: Ministries	To guide, monitor and evaluate the work of the Roadmap Group, to reflect on methodologies and pertinent legal issues, to involve other stakeholders.	Analysis of the proposed methodology (Dec. 2019) - Analysis, feedback and ways forward European Universities, legal frameworks and the ESG (Jan. 2021)
3. Methodological development	Partners: All partners	To develop a draft assessment methodology for (European) University Networks.	Pilot assessment framework (Dec. 2019) - what will be assessed, how will this be organised and which information will be used.
4. Pilot procedures	Partners: QA agencies	To pilot the developed draft assessment methodology.	Training day for experts and networks (Jan. 2020) Panel report template (Feb. 2020) Assessment reports (Sep. 2020)
5. Enhancement & valorisation	Partners: All partners	To convert the lessons learnt into a development roadmap for QA and the piloted methodology into a final methodology.	QA Development Roadmap (Nov. 2020) European Approach for Comprehensive QA of (European) University Networks (Jan. 2021)
6. Peer Support	Partners: All partners	To maintain the focus on peer support, to reach out to all the stakeholders	Project website (May 2019) ▲ Peer Support newsletter (Jun., Sep., Dec. 2019; Mar., Sep., Dec. 2020; Apr. 2021) Peer Support & Kick-off Event (Oct. 2019) Peer Support & Feedback Event (May 2020) Peer Support & Dissemination Event (Mar. 2021)